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Culvert No. 36 Replacement - Bridge No. 36 - 116t St. - Carmel Indiana

DATE: June 26, 2018

PROJECT NUMBER: 2015-112-S

PROJECT NAME: Small Structure Replacements - CITY Project No. 16-SW-08(3)
OWNER: City of Carmel/ Hamilton County Commissioners

PERIOD: 06/25/2018 - 06/30/2018

PROJECT COMPLETION DATE: Substantial - 08/14/2018 - OPEN TO TRAFFIC

Resident Project Representative: David Lancet

PROJECT PERCENT COMPLETE: 39% (Culvert #36) Overall Project: 25%
26% (Bridge #36)

Current week activities:

HIS Constructors/ Subs:

Culvert #36

- Conflict resolution

- Excavation for wing walls

- Form south wing wall footings
- Pour south wing wall footings

Bridge #36

- Wing wall demolition

- Bridge deck demolition for patch areas
- PCC Approach demolition

- End bent demolition

Next week activities - 7/02/2018 - 7/07/2018
HIS Constructors:
Culvert #36

- Excavate pre-cast structure

- From and pour south wing walls

- Prep for pre-cast structure installation
- Set pre-cast structure
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Bridge #36
- Form end bents

- Pour end bents

Outstanding issues:

A solution has been reached regarding the six (6) inch Vectren gas main conflict with the proposed north wing
walls of Culvert #36. It is anticipated that Miller Pipe Line will be on site on or around 6/26/2018 to begin
retirement of a portion of the main in conflict.

Important project correspondence:
None at this time.

Next progress meeting: July 18, 2018 @ 1:00 pm EST - City of Carmel Engineering office

Personnel currently assigned to project:

Dave Lancet - RPR
Tom Mobley - Assistant RPR

Project contact information: David Lancet - 317-730-6365 or dlancet@hwcengineering.com

Pictures taken by:

Dave Lancet

Bridge #36 - 116t Street

Page 3 - PCC approach slab demolition to expose backside of mud wall - Bridge #36. Looking north east from
116t Street.

Page 4 - By-pass pump diversion dike at culvert #36 - after significant rain fall event. Looking north from
116t Street.

(NOTE: Water discoloration is a result of pond dyeing on private property north of the project and was
discovered during the re-construction of culvert #43 in 2017)
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